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MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011

ACTIVITY: RI/FS OVERSIGHT

[ US EPA RECORDS CENTER REGION 5 ’

R ||I||||I I

e Task 01 — Prepared and electronically submitted the June 2007 Monthly Progress
Report and Invoice on 07/19/07.

Technical Progress (June 30, 2007 — July 27, 2007)

Progress for Month

e Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and Draft Work
Plan/Cost Estimate status and planned RI/FS Oversight activities.

¢ Task 01 — Review of various site background information and initial PRP documents.

Potential Issues/Problems

o No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period isjilill technical hours and
$5,230.15, which represents a cumulative total of LOE and $13,116.45. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

¢ Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. Due to a time
lag in team subcontractor cost reporting, this invoice includes 24 hours of LOE that was
incurred during June 2007 by Weston Solutions. The activities discussed in the technical
progress section reflect the level of effort incurred during this reporting period.

o Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A0O10 July 2007



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight

Action ID: BD

Operable Unit: 00

TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007

Invoice Date: 8/16/2007
Invoice Number: A010

Invoice Purpose: Monthly Progress

Task Category:

Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor non-responsivel ]
non-responsivey non-responsive;

R AT $ $  OTIDIRERIR 0 DODURRURRRRRRIEN 0 DR

Program Manager Total 466.70 2,613.52 3,424.20
SlSTEC L TP RTINS 090 DU $ 0 R

Finance Manager Total 58.23 58.23 1,164.60
Rathburn, Brenda L iiiiiiiiiiiiieeieiieieneeneeeee- .. .. DR . __ D

Cost Reporter Total 212.76 2,127.46 2,467.60

SUBTOTAL, Labor 737.69 7,011.04 34,296.77
Other Direct Costs
Mail/Courier/Freight 2.19 2.57 50.00
Phone/Fax 79.70 79.84 50.00
Reproduction 10.00 10.00 25.00
SUBTOTAL, Other Direct Costs 91.89 . 9241 2,125.00
TOTAL, Nobis Engineering COSTS 829.58 7,103.45 36,421.77
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007

Invoice Date: 8/16/2007

Invoice Number: A010

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Current

Cumulative Approved Budget

Job Category Hours Dollars

Hours Dollars Hours | Dollars

TEAM SUB CONTRACTOR, Weston Solutions
Labor

Mehl Jr, Richard H

non-responsive non-responsive)

non-responsive

Engineer Sr Total 3,955.04 5,407.91 1,677.15 i
Jackson, Louisa .../ D DN N
Cost Reporter Total 265.93 425.49 376.40
SUBTOTAL, Labor 4,220.97 5,833.40 8,124.23
Other Direct Costs
[Travel 179.60 179.60 [ 0.00]
SUBTOTAL, Other Direct Costs 179.60 179.60 0.00
TOTAL, Weston Solutions COSTS 4,400.57 6,013.00 8,124.23_
SUBTOTALS FOR {[E AND TEAM SUBS)
ive Budget
Name Job Category H Dollars Dollars Dollars
SUBTOTAL, LABOR 4,958.66 12,844.44 42,421.00
SUBTOTAL, OTHER DIRECT COSTS 271.49 272.01 2,125.00
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 5,230.15 13,116.45 44,546.00
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours | Dollars Hours Dollars
) Nnon-responsivel non-responsive|
TOTAL LABOR ron-responsive 4,958.66 12,844.44 42,421.00
TOTAL OTHER DIRECT COSTS 271.49 272.01 2,125.00
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 5,230.15 13,116.45 44,546.00
Average Hourly Rate 154.96 143.51 138.63
Expenditure Limit Hours/Dollars 44,546.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 44,546.00
Approved Budget Hours/Dollars 42,421.00
Approved Budget Other Direct Costs 2,125.00
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 44,546.00
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REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Weston Solutions

Work Area Code: RUFS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007
Invoice Date: 8/16/2007

Invoice Number: A010

Invoice Purpose: Monthly Progress

Departure Return
Traveler's Name Travel From Travel To Date Date Transportation
MEHL JR RICHARD H. |Chicago, IL Milwaukee, WI 05/31/2007 | 05/31/2007
MEHL JR RICHARD H. |Chicago, IL Milwaukee, Wi 05/31/2007 | 05/31/2007
MEHL JR RICHARD H. |Chicago, IL Milwaukee, WI 05/31/2007 | 05/31/2007
MEHL JR RICHARD H. ]Chicago, iL Milwaukee, W1 05/31/2007 | 05/31/2007

Total, Team Subcontractor Travel Costs

Page 1 of 1

Per Diem Travel Purpose

Site Visit
Site Visit
Site Visit
Site Visit
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REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RUFS Oversight

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009

Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007

Invoice Date: 8/16/2007
Invoice Number: A010
Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours EEEEEE  Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 4,958.66 271.49 0.00 0.00 5,230.15
Program Manager
Finance Manager
Cost Reporter
Total
Task Order Totals 4,958.66 271.49 0.00 0.00 5,230.15
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 12,844.44 272.01 0.00 0.00 13,116.45
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
Task Order Totals 12,844.44 272.01 0.00 0.00 13,116.45
Task Order Expenditure Limit 44,546.00
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RUFS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2009
Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007

SSID: B51Q Invoice Date: 8/16/2007
Invoice Number: A010
. Varlance Based On Expenditure Variance Based On
w Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Involced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title o reSponsive Invoiced Not Involced | Not Invoiced Hours Dollars Invoiced Invoiced Not Inv'd Hours Dollars Invoiced Involced
[¢]] PP Pro) Planning & Support 13,116 45 0.00 13,116.45 [non-responsive 44,546.00 non-responsivd 29 44% 29 44% 44,546 00 non-respong 29 44%
02 CR Community Involvement 000 000 000 000 0 00% 0 00% 000 000%
03 Fl Field Investigation/Data 000 000 000 000 0 00% 0 00% 000 000%
09 RR Remedial Investigation R 000 0.00 000 000 0.00% 000% 000 0 00%
10 RV PRP {denut & Screening 000 0.00 000 Q.00 000% 0.00% 000 000%
1 RP PRP Eval Remedial Alt 000 000 000 000 0 00% 0 00% 000 0 00%
12 FS PRP Feasibility Study Rpt Q00 000 000 000 0 00% 0 00% 000 000%
13 PR Post RI/FS Support 0.00 0.00 000 000 0 00% 0 00% 000 0 00%
15 CO Task Qrder Closeout 000 000 000 000 0 00% 0 00% 000 0 00%
TOTAL 13,116.45 0.00 13,116.45 44,546.00 29.44% 29.44% 44,546.00 29.44%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009

Reporting Period From: 6/30/2007
Reporting Period To: 7/27/2007

SSID: B51Q Invoice Date: 8/16/2007
Invoice Number: A010
Varlance Based On Estimated Cost Variance Based On
" Approved Budget Approved Budget At Comp Esti At Completi
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | incr'd But % Hours | % Dollars
No. Code Task Title _Invoiced Not Invoiced | Notinvoiced Hours Dollars Involced invoiced | Notlinv'd iigeed  Dollars Involsad Invoiced
01 PP Pro) Planning & Support non-responsive 13,116 45 000 13,116 45} ENECTEUNYE 44,546 00 29 44% 29 44% 36,421 77 36 01%
02 CR Community Involvement 000 0.00 000 000 000% 0 00% 000 0 00%
03 Ft Field Investigation/Data 000 000 000 000 0 00% 0 00% 000 0 00%
09 RR Remedial Investigation R 0.00 000 000 000 0 00% 0 00% 000 000%
10 RV PRP Identif & Screening 000 000 0.00 000 0 00% 0 00% 000 000%
11 RP PRP Eval Remedial Alt 000 000 000 000 0 00% 0 00% 000 0 00%
12 FS PRP Feasiblity Study Rpt 000 000 000 000 0 00% 0 00% 000 000%
13 PR Post RI/FS Support 000 000 000 000 000% 0 00% 000 000%
15 CO Task Order Closeout 000 000 000 000 0 00% 0 00% 000 000%
TOTAL 13,116.45 0.00 13,118.45 44,546.00 29.44% 29.44% 36,421.77 36.01%
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Standard Form 1034
Revised January 1980 . VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A010
1 TERM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency August 16, 2007
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S$1-06-03 9/21/06
Research Triangle Park, NC REQUISITION NUMBER AND DATE
4\
' PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301 :
ADDRESS . DISCOUNT TERMS
. [~ PAYEES ACCT NUMBER |
If guestions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of conltract of Federal supply . Ty
OF ORDER OR SERVICE schedule, and other information deemed necessary) COST | PER [0
6/30/07 - 7127/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIVFS OS $5,230.15
{Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $5,230.15
: 'PAYM_ENT'. APPROVED FOR EXCHANGE RATE
3 , DIFFERENCES
§ [] provisiona . =s <$1.00 -
& [] compete BY 2
i ] earma
D FINAL Amount verified; comect for
] ProcrEss TITLE (Stgnature o inftialy
[] apvance
Pursuant to authority vested in me, 1 certify that this voucher is comrect and proper for payment.
08/16/07 Peter Delano Principal
(Dale} {Authorized Certitying Officer} : ]
) ACCOUNTING CLASSIFICATION
P CHECK NUMBER ' ON ACCOUNT OF U.S. TREASURY CHECK NO . ON (Name of Bank)
A
!
D cask DATE PAYEE 3
B
Y 3
1 When stated in foreign currency, insert name of currency PER
2 If the ability to certify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over hls officlal title
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE )
John Smith, Secretary” or “Treasurer”, as the case may be !

Previous editon usable U.S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630 NSN 7540-00-634-4206

PRIVACY ACT STATEMENT
Tha information requested on this form is required under the provisions of 31 U.S.C 82b and 82c, for the purpose of
disbursing Federal money. The information requested is to identify the particular creditor and the amounts to be paid
Failure to furnish this information will hinder discharge of the payment obligation.




Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

Contractor: Nobls Engineering

Form 1035
SERVICES OTHER THAN PERSONAL Voucher No: A010
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, June 30, 2007 - Friday, July 27, 2007

HOURS:
Prime

Chemist Sr

Chemist Mid

Enginaer Sr

Engineer Mid

Engineer Jr

Environ Sclentist Sr
Environ Scientist Mid
Environ Sclentist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician {CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr :
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subconfractors

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Current Cumulative

non-responsive

s Engineering

FUNDING AMOUNT:
EXPENDITURE LIMIT:

$76,400.00
$44,546.00



______ x [ P U

g:g;‘:‘(‘;;‘;f“ PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

Contractor: Nobis Engineering
Voucher No: AG10
Schedule No:

Sheet No: 27

on-responsive

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxlcologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

COSTS:
Direct Labor
Other Direct Costs
Travel
Team Subcontractors Costs
- Weston Solutions
— Avatar Environmental
Subpool ..

Current Cumulative
737.68 7,011.04
91.89 92.41
0.00 0.00
4,400.57 6,013.00
4,400.57 6,013.00
0.00 0.00
0.00 - 0.00

Total Direct Costs

Subpool Fee

5,230.15 13,116.45

0.00 0.00

Amount Claimed

5,230.15 13,116.45

Company Confidential - Proprietary Infonmation of Nohis Enginesring



"Janet Riel" To
<jriel@nobisengineering.com
>, .
Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
08/16/2007 10:20 AM # 0011-RS-BD-B51Q

Denise:

Attached is a copy of the Task Order Reports (narrative and financial status) for the
above-referenced task order for the period June 30, 2007 through July 27, 2007. Also attached is
a copy of the invoice and voucher review sheet for your use.

FYI — we’ve changed the name of each report (as requested) to include the invoice number so
you can save the files without having to rename them each month.

If you have difficulty opening these files, please let me know. Otherwise, if you have any
questions, my contact information is listed below.

Janet Riel
Associate / Accounting Manager

Nobis Engineering, Inc.

An Employee Owned Company

603-724-6230 Direct Line

non-responsive @&l

603-224-4182 Main Line

603-224-2507 Fax

CONFIDENTIALITY NOTICE
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This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain
confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If
you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original
message.

- TO 011 Milwaukee Solvay Coke & Gas Site A010.pdf

7z - Invoice A010 TO 011.pdf

| . TO 011 Invoice Review Sheet A010.pdf






